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NRO review(s) completed.

CORONA PHASE-OUT 6 _0Oct 69— TS 25X1
NRO Compt [~ _ | to Compt /DD
25X1 Sub: FY 70 TOR Increase
NRO

Approval given for refurbishment of CR-8, fer
Uiﬁr&—?hin-Base—fiim—and-far—s%re%eh—oat—eesfST
to make it available for the last CORONA launch,

CORONA STRETCH OUT SCHEDULE as of 28 Ayg _| | 25X1
JICrowley to DD/NRO, sub: CR-~8 Refurbishment etc.

17 Sep 69 J-46 2% Ly CR-9 (STB)

7 Jan 70 CR-9 (STB) G Lol CR-10 (STB)

4 Mar 70 CR-11 s Lo CR-10 (STB), CR-12
22 Apr 70 CR-10 (STB) T CR-12, CR-12

22 Jul 70 CR-12 PR CR-13, QR-2

30 Sep 70 CR~13 QR-2, CR-14, CR-15
9 Dec 70 QR-2 S CR~-14, CR-15

24 Feb 71 CR-14 CR~15, CR-16

19 May 71 CR-15 CR-~16

2 Sep 71 CR-16 CR-8

10 Nov 71 CR-8
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